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DESCRIPTION DUR [FREE [TOTAL NOV DEC \JAN FEB . . i M
F OAT -
LOAT FL 28 12 19 Je6 P2 9 16 23 130 6 13 20 27 6
GROUP CODE: Fourth & Spokane Site
Approval OFf Materials And Subcontractors 5 0 0 Approval Of Materials And Subcontractors
. 2 /
permit Approvals 20 2 2 ermit Approvals
i i
Notice Ta Proceed 0 0 0 Achlce‘Ta Prs:ﬁed
Order Material 2 0 0 Order Material
. i |
Receive Materials 15 0 0 EEEEiVE Materials
Demolish Slab 2 0 0 Demolish S1ab
7z
Remove Eguipment From Island 1 1 1 Efrove Equzment From Island
Drive Sheet Piling 5 0 0 Drive sheet Piling
Vo2 |
Excavate And Remove Tanks 2 0 0 Excavate And Remove Tanks
v |
Pour Slab 3 [} 0 Pour Slab
va 1
Cure Time 7 0 0 Cure Time
AAIAS SIS
Bedding, Piping, And Tank Install 7 0 0 Beddlﬂg. Pininf. And Iank Install
Remove Sheet Piling 2 0 0 ggmcve Sheet Piling
|
Grading 1 [} 0 Grading
Pour S5lab Island 4 o} 0 Pour Slab Island
7 .
Reinstall Eguipment 2 0 0 Reinstall Equipment
Testing 3 0 0 Testing
B2 |
Project Camplete 0 0 0 prrnject Complets
GROUP CODE: Georgetown Site-
Excavate And Remove Tank 5 0 26 Excavate And Remove Tank | | )
1 1
Remove Piping 5 I} 25 Remove Piping ' ' W { {
Backfill 2 26 26 Backfill ' ' v
CF : -
LEGEND This is WCCI's proposed Master Construction Schedule for the RUN DATE 17NOVEB Underground Tanks- ‘88 Program
DESC PROGRES L N . .
3 LF FLOAT referenced project. Except for the contractual requirements, REVISION NO 0 For: Seattle-Gity Light
/N MILESTONE the start and finish dates and duration times for the items BASE DATE  2BNQVESB By: Wilder Const. Co., Inc.
CRITICAL PATH of work are approximations. They are estimates based upon DATA DATE 2BNOVEB Clay Ramain - Engineer
A
presently known or represented conditions and any changes in SCHEDULE USED
those conditions will require a change in the schedule. PL_G'[TF}AK Underground Tanks- ‘BB Program
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